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PACIFIC GAS & ELECTRIC COMPANY'S LAKEVILLE-SONOMA
115 KV TRANSMISSION LINE PROJECT
(APPLICATION NO. 04-11-011)

INTRODUCTION

This document describes a proposed mitigation monitoring reporting and compliance program
(MMRCP) for ensuring the effective implementation of the mitigation measures required for the
California Public Utilities Commission (CPUC) approval of the Pacific Gas and Electric Company
(PG&E) application to construct and operate an approximately 7.23-mile transmission line between
the Lakeville and Sonoma Substations. All mitigations are presented in Table 5-1 provided at the end
of this MMRCP.

If the project is approved, the MMRCP should serve as a self-contained general reference for the
Mitigation Monitoring Program adopted by the Commission for the project. If and when a project
has been approved by the Commission, the CPUC will compile the Final Plan from the Mitigation
Monitoring Program in the Final MND, as adopted.

California Public Utilities Commission —- MMRCP Authority

The California Public Utilities Code in numerous places confers authority upon the CPUC to
regulate the terms of service and the safety, practices and equipment of utilities subject to its
jurisdiction. It is the standard practice of the CPUC, pursuant to its statutory responsibility to protect
the environment, to require that mitigation measures stipulated as conditions of approval be
implemented properly, monitored, and reported on. In 1989, this requirement was codified statewide
as Section 21081.6 of the Public Resources Code. Section 21081.6 requires a public agency to adopt
a MMRCP when it approves a project that is subject to preparation of a Mitigated Negative
Declaration and where the MND for the project identifies potentially significant environmental
effects. CEQA Guidelines Section 15097 was added in 1999 to further clarify agency requirements
for mitigation monitoring and reporting.

The purpose of a MMRCP is to ensure that measures adopted to mitigate or avoid significant
impacts of a project are implemented. The CPUC views the MMRCP as a working guide to facilitate
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not only the implementation of mitigation measures by the project proponent, but also the
monitoring, compliance and reporting activities of the CPUC and any monitors it may designate.

The Commission will address its responsibility under Public Resources Code Section 21081.6 when
it takes action on PG&E’s application for a Certificate of Public Convenience and Necessity. If the
Commission approves the application, it will also adopt a Mitigation Monitoring, Compliance, and
Reporting Program that includes the mitigation measures ultimately made a condition of approval by
the Commission.

Project Description

PG&E, who currently owns a single-circuit 115 kV electric transmission system in the Petaluma—
Napa—Sonoma area of the San Francisco Bay Area Region, requests to install a second 115 kV
transmission circuit within its existing single-circuit 115 kV transmission line route between its
Lakeville (at the eastern edge of the City of Petaluma) and Sonoma Substations (at the southern edge
of the City of Sonoma). The second 115 kV transmission line would be installed on a rebuilt version
of PG&E’s existing single-circuit 115 kV transmission line, thus co-locating the two circuits on a
single set of poles. The transmission line would begin at the Lakeville Substation, parallel Adobe
Road for approximately 1.2 miles, and then pass northeast through vineyards and ranch lands for
approximately 3.6 miles. The line roughly would then parallel Felder Road for approximately .08
miles from the junction of Felder Road and Felder Creek east to the junction of Felder Road and
Leveroni Road where would continue, approximately 1.7 miles, following Leveroni Road, to the
Sonoma Substation.

PG&E, as part of this project, also proposes to modify the Lakeville and Sonoma Substations. At the
Lakeville Substation, PG&E proposes modification to the existing substation yard as well as
installation of facilities to support a 115 kV line position. One new tubular steel pole (TSP) would be
located within the substation property line. Similarly, at the Sonoma Substation, PG&E would install
facilities to support the new 115 kV line position and replace an existing wood pole with a TSP.

Because the CPUC must decide whether or not to approve the PG&E application and because the
application may cause either direct or reasonably foreseeable indirect effects on the environment, the
California Environmental Quality Act (CEQA) requires the CPUC to consider the potential
environmental impacts that could occur as the result of its decisions and to consider mitigation for
any identified significant environmental impacts.

If the CPUC approves PG&E’s application for authority to construct and operate the transmission
line and modify its substations, PG&E would be responsible for implementation of any mitigation
measures governing both construction and future operation of the transmission line and substations.
Though other state and local agencies would have permit and approval authority over the
construction transmission line, the CPUC would continue to act as the lead agency for monitoring
compliance with all mitigation measures required by this Draft MND. All approvals and permits
obtained by PG&E would be submitted to the CPUC for mitigation compliance prior to commencing
the activity for which the permits and approvals were obtained.
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In accordance with CEQA, the CPUC reviewed the impacts that would result from approval of the
application. The activities considered include the construction of the new transmission line and
modifications to the Lakeville and Sonoma Substations, and the future operation of the transmission
line and substations. The CPUC review concluded that all potential impacts could be mitigated to
less than significant levels. PG&E has agreed to incorporate all the proposed mitigation measures
into the project. The CPUC has included the stipulated mitigation measures as conditions of
approval of the application and has circulated a Draft MND.

The attached Mitigated Negative Declaration presents and analyzes potential environmental impacts
that would result from construction and operation of the new transmission line and substation
modifications, and proposes mitigation measures, as appropriate.

Based on the Mitigated Negative Declaration, approval of the application would have no impact or
less than significant impacts in the following areas:

e Geology, Soils, and Seismicity e Population and Housing
e Hydrology and Water Quality e Mandatory Findings of Significance
e Mineral Resources

The Draft Mitigated Negative Declaration indicates that approval of the application would result in
potentially significant impacts in the areas of:

e Aesthetics e Land Use and Planning

e Agriculture Resources e Noise

e Air Quality e Public Services

e Biological Resources e Recreation

e Cultural Resources e Transportation and Traffic

e Hazards and Hazardous Materials e Utilities and Service Systems

Roles and Responsibilities

As the lead agency under CEQA, the CPUC is required to monitor this project to ensure that the
required mitigation measures and Applicant Proposed Measures are implemented. The CPUC will be
responsible for ensuring full compliance with the provisions of this MMRCP and has primary
responsibility for implementation of the monitoring program. The purpose of the monitoring
program is to document that the mitigation measures required by the CPUC are implemented and
that mitigated environmental impacts are reduced to the level identified in the Program. The CPUC
has the authority to halt any activity associated with the proposed project if the activity is determined
to be a deviation from the approved project or the adopted mitigation measures.

The CPUC may delegate duties and responsibilities for monitoring to other mitigation monitors or
consultants as deemed necessary. The CPUC will ensure that the person(s) delegated any duties or
responsibilities are qualified to monitor compliance.
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The CPUC, along with its mitigation monitor, will ensure that any variance process or deviation
from the procedures identified under the monitoring program is consistent with CEQA requirements;
no project variance will be approved by the CPUC if it creates new significant environmental
impacts. As defined in this MMRCP, a variance should be strictly limited to minor project changes
that will not trigger other permit requirements, that does not increase the severity of an impact or
create a new impact, and that clearly and strictly complies with the intent of the mitigation measure.
A proposed project change that has the potential for creating significant environmental effects will
be evaluated to determine whether supplemental CEQA review is required. Any proposed deviation
from the approved project and adopted mitigation measures, including correction of such deviation,
shall be reported immediately to the CPUC and the mitigation monitor assigned to the construction
for their review and approval. In some cases, a variance may also require approval by a CEQA
responsible agency.

Enforcement and Responsibility

The CPUC is responsible for enforcing the procedures for monitoring through the environmental
monitor. The environmental monitor shall note problems with monitoring, notify appropriate
agencies or individuals about any problems, and report the problems to the CPUC. The CPUC has
the authority to halt any construction, operation, or maintenance activity associated with the project
if the activity is determined to be a deviation from the approved project or adopted mitigation
measures. The CPUC may assign its authority to their environmental monitor.

Mitigation Compliance Responsibility

PG&E is responsible for successfully implementing all the adopted mitigation measures in this
MMRCP. The MMRCP contains criteria that define whether mitigation is successful. Standards for
successful mitigation also are implicit in many mitigation measures that include such requirements
as obtaining permits or avoiding a specific impact entirely. Additional mitigation success thresholds
will be established by applicable agencies with jurisdiction through the permit process and through
the review and approval of specific plans for the implementation of mitigation measures.

PG&E shall inform the CPUC and its mitigation monitor in writing of any mitigation measures that
are not or cannot be successfully implemented. The CPUC in coordination with its mitigation
monitor will assess whether alternative mitigation is appropriate and specify to PG&E the
subsequent actions required.

Dispute Resolution Process

This MMRCP is expected to reduce or eliminate many of the potential disputes concerning the
implementation of the adopted measures. However, in the event that a dispute occurs, the following
procedure will be observed:

e Step 1. Disputes and complaints (including those of the public) should be directed first to
the CPUC’s designated Project Manager for resolution. The Project Manager will attempt to
resolve the dispute.
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e Step 2. Should this informal process fail, the CPUC Project Manager may initiate
enforcement or compliance action to address deviations from the Proposed Project or
adopted Mitigation Monitoring Program.

e Step 3. If a dispute or complaint regarding the implementation or evaluation of the MMRCP
or the mitigation measures cannot be resolved informally or through enforcement or
compliance action by the CPUC, any affected participant in the dispute or complaint may
file a written “notice of dispute” with the CPUC’s Executive Director. This notice should be
filed in order to resolve the dispute in a timely manner, with copies concurrently served on
other affected participants. Within 10 days of receipt, the Executive Director or designee(s)
shall meet or confer with the filer and other affected participants for purposes of resolving
the dispute. The Executive Director shall issue an Executive Resolution describing his/her
decision, and serve it on the filer and other affected participants.

e Step 4. If one or more of the affected parties is not satisfied with the decision as described in
the Resolution, such party(ies) may appeal it to the Commission via a procedure to be
specified by the Commission.

Parties may also seek review by the Commission through existing procedures specified in the
Commission’s Rules of Practice and Procedure for formal and expedited.

General Monitoring Procedures

Mitigation Monitor

Many of the monitoring procedures will be conducted during the construction phase of the project.
The CPUC and the mitigation monitor are responsible for integrating the mitigation monitoring
procedures into the construction process in coordination with PG&E. To oversee the monitoring
procedures and to ensure success, the mitigation monitor assigned to the construction must be on site
during that portion of construction that has the potential to create a significant environmental impact
or other impact for which mitigation is required. The mitigation monitor is responsible for ensuring
that all procedures specified in the monitoring program are followed.

Construction Personnel

A key feature contributing to the success of mitigation monitoring will be obtaining the full
cooperation of construction personnel and supervisors. Many of the mitigation measures require
action on the part of the construction supervisors or crews for successful implementation. To ensure
success, the following actions, detailed in specific mitigation measures included in the MMRCP, will
be taken:

e Procedures to be followed by construction companies hired to do the work will be written
into contracts between PG&E and any construction contractors. Procedures to be followed
by construction crews will be written into a separate agreement that all construction
personnel will be asked to sign, denoting agreement.
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e One or more pre-construction meetings will be held to inform all and train construction
personnel about the requirements of the MMRCP.

e A written summary of mitigation monitoring procedures will be provided to construction
supervisors for all mitigation measures requiring their attention.

General Reporting Procedures

Site visits and specified monitoring procedures performed by other individuals will be reported to
the mitigation monitor assigned to the construction. A monitoring record form will be submitted to
the mitigation monitor by the individual conducting the visit or procedure so that details of the visit
can be recorded and progress tracked by the mitigation monitor. A checklist will be developed and
maintained by the mitigation monitor to track all procedures required for each mitigation measure
and to ensure that the timing specified for the procedures is adhered to. The mitigation monitor will
note any problems that may occur and take appropriate action to rectify the problems. PG&E shall
provide the CPUC with written quarterly reports of the project, which shall include progress of
construction, resulting impacts, mitigation implemented, and all other noteworthy elements of the
project. Quarterly reports shall be required as long as mitigation measures are applicable.

Public Access to Records

The public is allowed access to records and reports used to track the monitoring program.
Monitoring records and reports will be made available for public inspection by the CPUC on request.
The CPUC and PG&E will develop a filing and tracking system.

Condition Effectiveness Review

In order to fulfill its statutory mandates to mitigate or avoid significant effects on the environment
and to design a MMRCP to ensure compliance during project implementation (CEQA 21081.6):

e The CPUC may conduct a comprehensive review of conditions which are not effectively
mitigating impacts at any time it deems appropriate, including as a result of the Dispute
Resolution procedure outlined above; and

o Ifin either review, the CPUC determines that any conditions are not adequately mitigating
significant environmental impacts caused by the project, or that recent proven technological
advances could provide more effective mitigation, then the CPUC may impose additional
reasonable conditions to effectively mitigate these impacts.

These reviews will be conducted in a manner consistent with the CPUC’s rules and practices.

Mitigation Monitoring and Reporting Program

The table attached to this program presents a compilation of the mitigation measures in the Draft
Mitigated Negative Declaration. The purpose of the table is to provide a single comprehensive list of
mitigation measures, effectiveness criteria, and timing.
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TABLE 5-1

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Land Use, Plans, and Policies

Impact 2.1-1: The proposed substation
improvements and a portion of the transmission line
within the city of Sonoma from about Fifth Street
West to the Sonoma Substation would be
inconsistent with the City of Sonoma General
Plan’s intent for the Gateway Commercial
designation. This would be a less than significant
impact with implementation of Mitigation Measure
2.1-1.

Mitigation Measure 2.1-1: PG&E shall install the
new 115 kV single-circuit transmission line
underground beneath Leveroni Road from
approximately Fifth Street West to the Sonoma
Substation (see Figure 2.1-4), where the circuit
would emerge through a substation riser structure
and terminate on a substation bus structure. Pole
108, which shall be configured to allow the new
circuit to be transferred underground and the
existing circuit to continue to the next existing pole,
shall be the last overhead pole (a 75-foot tall
tubular steel riser pole) of the proposed new
transmission line. This underground portion of the
new transmission line shall be designed and
installed as described in Lakeville-Sonoma 115 kV
Transmission Line Project Environmental
Assessment Addressing Undergrounding 115 kV
Transmission Line along Leveroni Road (between
5th Street West and Sonoma Substation) in the City
of Sonoma (EDAW, 2005).

PG&E and/or its
contractor(s) to
implement measure
as defined.

CPUC mitigation
monitor to inspect
compliance at least
once weekly until
underground portion of
the transmission line
has been completed.

During construction of
the underground
portion of the
transmission line from
Fifth Street West to the
Sonoma Substation.

Agricultural Resources

Impact 2.2-1: The Proposed Project would result in
the temporary removal of farmland that is
designated Prime Farmland and Farmland of
Statewide Importance. In total, the construction
staging areas, pull sites and crane pads, and new
access roads would temporarily reduce the amount
of land available for agricultural purposes by about
30 acres, about half of which would be on lands
designated as Prime Farmland and Farmland of
Statewide Importance.

Mitigation Measure 2.2-1: PG&E shall preserve
the topsoil beneath temporary construction
activities areas (i.e., on staging areas, pull sites,
and temporary access roads) on agricultural lands
by laying fabric topped with a layer of gravel over
the areas prior to their use. After construction
activities are complete, PG&E shall remove the
gravel and fabric and implement the measures
specified in the SWPPP Plan which shall be
prepared and submitted to the CPUC for approval
prior to construction.

PG&E and/or its
contractor(s) to
implement measure
as defined.

CPUC mitigation
monitor to inspect to
ensure that soils are
being properly protected
and that site is fully
restored to pre-
construction conditions.

CPUC mitigation
monitor to inspect
compliance at least
once after installation
of soil protection and
once after restoration
is complete.

Air Quality

Impact 2.3-1: Construction activities associated
with the project would generate emissions of
criteria pollutants, including suspended and
inhalable particulate matter and equipment exhaust
emissions.

Mitigation Measure 2.3-1a: During construction,
PG&E shall ensure that its employees and
contractors implement the following measures
prescribed by BAAQMD to ensure the reduction of
the project’s contribution to local PM10
concentrations are to a level that is less than
significant:
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

* For all active construction areas, water as
needed or apply soil stabilizers to control dust.

¢ Cover all trucks hauling soil, sand, and other
loose materials or require all trucks to maintain
at least two feet of freeboard.

* If applicable, sweep daily (with water sweepers)
all paved access roads, parking areas and
staging areas at or nearby construction sites.

e Sweep streets daily (with water sweepers) if
visible soil materials are carried onto adjacent
public streets.

PG&E shall submit
documentation to the
CPUC that PG&E
has made a binding
commitment to
participate in the
BAAQMD prescribed
measures and has
given notice of such
participation to the
Planning Director of
the BAAQMD.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E and/or its
contractor(s) to
implement measure
as defined

Receipt by the CPUC of
describes
documentation. CPUC
mitigation monitor to
inspect compliance at
least once a week

CPUC mitigation
monitor to inspect
compliance at least
once a week

CPUC mitigation
monitor to inspect
compliance at least
once a week

CPUC mitigation
monitor to inspect
compliance at least
once a week

Submit documentation
to CPUC prior to
commencing
construction activities.

During all phases of
construction

During all phases of
construction

During all phases of
construction

Mitigation Measure 2.3-1b: The following
enhanced control measures shall be implemented
at the Leveroni Road staging area or any
construction sites greater than four acres pursuant
to BAAQMD requirements:

¢ Hydroseed or apply (non-toxic) soil stabilizers to
previously graded inactive (for more than 10
days) construction areas.

* Enclose, cover, water twice daily, or apply (non-
toxic) soil binders to exposed stockpiles (dirt,
sand, etc.)

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E and/or its
contractor(s) to
implement measure
as defined

CPUC mitigation
monitor to inspect
compliance at the site if

hydroseeding is needed.

CPUC mitigation
monitor to inspect
compliance at least
once a week

During periods of
active use of the
staging area and upon
reclamation of the site.

During all phases of
construction
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

* Limit traffic speeds on unpaved roads to 15 mph.

PG&E and/or its
contractor(s) to
implement measure
as defined

CPUC mitigation
monitor to inspect
compliance at least
once a week

During all phases of
construction

* Install sandbags or other erosion control

measures to prevent silt runoff to public
roadways.

PG&E and/or its
contractor(s) to
implement measure
as defined

CPUC mitigation
monitor to inspect
compliance at least
once a week

During all phases of
construction

Mitigation Measure 2.3-1c: To mitigate equipment
exhaust emissions, PG&E shall require its
employees and/or construction contractors to
comply with the following requirements:

* Properly tune and maintain construction

equipment in accordance with manufacturers’
recommended maintenance schedule, if
reasonably available. This applies to vehicles
used for construction activities only, and does
not apply to commuter vehicles.

¢ Use best management construction practices to

avoid unnecessary emissions (i.e., require trucks
and vehicles in loading and unloading queues to
turn engines off when not in use).

¢ Use diesel trucks which are post-1991 based on

If PG&E and/or its
contractor(s) do not
have the
manufacturers’
recommended
maintenance
schedule for a
construction vehicle,
PG&E must use
reasonable effort to
assure construction
vehicle is properly
maintained. A
proposed schedule of
construction vehicle
maintenance shall
be submitted to the
CPUC for approval

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E and/or its

CPUC to review and
approve submitted
maintenance plan,
which is to include
implementation method
(i.e. manufacturer’s
recommended
maintenance, PG&E
managed maintenance,
etc.) and schedule

CPUC mitigation
monitor to inspect
compliance at least
once a week

CPUC mitigation

One week prior to and
during construction if
equipment type
changes.

During all phases of
construction

During all phases of

CARB inspection program (dated June 3, 1998) | contractor(s) to monitor to inspect construction
for heavy-duty diesel trucks and buses (CARB, implement measure | compliance at least
1998). as defined once a week
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Implement a carpooling strategy for construction
workers prior to commencing construction
(during construction worker orientation and
training).

PG&E to prepare
and submit a
carpooling strategy to
the CPUC

CPUC to review and
approve submitted
carpooling strategy;
CPUC mitigation
monitor to inspect
compliance with
carpooling strategy at
least once weekly

Carpooling strategy to
be submitted at least
two weeks prior to
construction worker
orientation and
training; CPUC
mitigation monitor to
inspect compliance
during all phases of
construction

Impact 2.3-2: Construction activities associated
with Mitigation Measure 2.1-1 would generate
additional emissions of criteria pollutants, including
suspended and inhalable particulate matter and
equipment exhaust emissions. Implementation of
Mitigation Measure 2.1-1 could violate air quality
standards or contribute substantially to an existing
or projected air quality violation.

Mitigation Measure 2.3-2: Implement Mitigation
Measures 2.3-1a, 2.3-1b, and 2.3-1c.

See Mitigation
Measures 2.3-1a,
2.3-1b, and 2.3-1c.

See Mitigation
Measures 2.3-1a, 2.3-
1b, and 2.3-1c.

See Mitigation
Measures 2.3-1a, 2.3-
1b, and 2.3-1c.

Impact 2.3-3: Construction activities would
generate emissions of criteria pollutants, including
suspended and inhalable particulate matter and
equipment exhaust emissions. These activities
could expose sensitive receptors to substantial
pollutant concentrations.

Mitigation Measure 2.3-3: Implement Mitigation
Measures 2.3-1a, 2.3-1b, and 2.3-1c.

See Mitigation
Measures 2.3-1a,
2.3-1b, and 2.3-1c.

See Mitigation
Measures 2.3-1a, 2.3-
1b, and 2.3-1c.

See Mitigation
Measures 2.3-1a, 2.3-
1b, and 2.3-1c.
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Biological Resources

access could result in temporary or permanent

vicinity of the transmission line alignment.

Impact 2.4-1: Construction activities associated
with pole removal and installation and equipment

impacts to special-status plants located within the

Mitigation Measlure 2.4-1a: PG&E shall contract

with a Specialist to conduct preconstruction
surveys for special status plants. Preconstruction
surveys shall occur during the appropriate blooming
period immediately prior to the start of construction
activities at poles 43 and 44 and poles 58 and 59.
The Specialist shall establish an appropriate
protection zone around known populations of
Lobb’s aquatic buttercup and cotula navarretia and
any new populations of special-status plants
observed during preconstruction surveys. The
protection zone shall be staked and flagged in the
field prior to construction by a qualified botanist. To
the extent feasible, poles or other project
components shall not be placed in areas where
these plant populations have been identified. If
avoidance of special-status plants is not feasible,
PG&E shall contract with a Specialist to harvest
plant seeds and top-soil for post-construction
restoration or replanting in an appropriate location.
PG&E shall prepare a Special Status Plant Species
Protection Plan that shall incorporate the following
measures which shall be implemented during all
phases of construction in areas marked in the field
with temporary fencing:

¢ Restrict construction personnel and equipment
from entering the fenced protected area
(exclusion zone and plant habitat) for any
purpose. Protection areas shall remain until all
construction activities have concluded in known
areas of special-status plant species.

PG&E and/or its
contractor(s) to
implement measure
as defined.

PG&E to prepare and
submit a Special
Status Plant
Protection Plan to
CPUC.

PG&E and/or its
contractor(s) to
implement measure
as defined.

PG&E to submit contact
information,
qualifications of
Specialist, and copy of
contract with that
Specialist to CPUC for
approval. PG&E will
obtain approval of the
Specialist prior to
conducting rare plant
surveys in the event
surveys must be
initiated before CPUC
approval of the project.

CPUC to review and
approve submitted
Special Status Plant

Species Protection Plan.

CPUC mitigation
monitor to inspect
compliance at least
once a week.

CPUC mitigation
monitor to inspect
compliance at least
once a week.

1 specialist is defined as a botanist, biologist qualified to handle special status species, paleontologist or other monitor with specialized qualifications.

One month prior to
start of construction.

One month prior to
start of construction or
one month prior to
survey initiation.

During all phases of
construction.

During all phases of
construction.
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

* During construction activities near areas of
known special-status plant occurrences, daily
monitoring shall occur using a qualified
Environmental Monitor? to ensure protection
zones and water quality measures are being
implemented at construction sites. If direct or
indirect impacts to special-status plant species
are observed then the monitoring biologist shall
notify the construction manager immediately.
Examples of impacts may include, but are not
limited to damage to exclusionary fencing or
water or sediment from construction areas
entering exclusion zone. The Environmental
Monitor shall report any direct or indirect impacts
resulting from construction activities in daily
monitoring report.

» Keep construction vehicles on designated
access routes only. Do not fuel or repair
construction vehicles within the vicinity of special
status plants.

PG&E's
Environmental
Monitor shall report
any direct or indirect
impacts resulting
from construction
activities in daily
monitoring report.

PG&E and/or its
contractor(s) to
implement measure
as defined.

PG&E'’s Environmental
Monitor shall submit the
daily monitoring report
to CPUC on a weekly
basis for review.

CPUC mitigation
monitor to inspect
compliance at least
once a week.

During all phases of
construction.

During all phases of
construction.

Same as above.

Mitigation Measure 2.4-1b: Project construction
shall avoid known habitat for Lobb’s aquatic
buttercup to the extent feasible. To the extent
feasible, major earthmoving activities in the vicinity
of poles 43 and 44 shall occur during the dry
season (June 1 to October 15), or, if this is not
feasible, the appropriate erosion and sediment
control measures to prevent water quality
degradation as described in the SWPPP Plan.

To the extent feasible, poles and other project
components shall not be placed in known habitat
for Lobb’s aquatic buttercup. If habitat for this
species cannot be avoided, Mitigation Measure 2.4-
7f shall be implemented to compensate for the
direct loss of vernal pool habitat.

See Mitigation
Measure 2.4-7f

See Mitigation Measure
2.4-7f

See Mitigation
Measure 2.4-7f

2 Environmental Monitor is defined as an individual (generally trained as a biologist) who is qualified to monitor hazardous materials, SWPPP, and biological issues not covered by the
specialist.
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Impact 2.4-2: Construction of the transmission line
could result in temporary and permanent impacts to
California red-legged frog breeding and associated
upland habitat.

Mitigation Measure 2.4-2: PG&E shall implement
measures to minimize and avoid “take” of California
red-legged frog. These measures include
complying with the federal Endangered Species Act
and implementation of measures that would
substantially reduce the risk of incidental “take” of
CRLF within the project area. Prior to and during
construction, PG&E shall perform the following
actions to minimize adverse effects to California
red-legged frog:

* To the extent feasible, earthmoving activities in
the vicinity of Felder Creek shall be conducted
during the dry season (June 1-October 1).

* PG&E shall contract with a Specialist and submit
the name and credentials of this individual to act
as construction monitor(s) to USFWS for
approval at least 15 days prior to
commencement of any construction activities.

* Immediately prior to activities in the vicinity of
Felder Creek, the USFWS-approved Specialist
shall perform a preconstruction survey for
California red-legged frog. The survey area
should consist of all proposed wet season work
sites within one mile of Felder Creek and should
include all suitable aquatic and upland habitats
within 90 m (300 ft) of these proposed work
sites.

¢ Preconstruction surveys during the dry season
shall consist of all suitable aquatic habitat in
Felder Creek and upland habitat within 300 feet
of proposed construction activities.

PG&E will informally
consult with USFWS.

PG&E shall submit a
construction
schedule to CPUC
with reasoning for
inability to conduct
earthmoving
activities during the
dry season, if
necessary.

PG&E and/or its
contractor(s) to
implement measure
as defined.

PG&E and/or its
contractor(s) to
implement measure
as defined.

PG&E shall contract
with a USFWS-
approved Specialist
to survey the work
sites two weeks
before the onset
construction
activities.

PG&E and/or its
contractor(s) to
implement measure
as defined.

Documentation of
USFWS concurrence
shall be submitted to the
CPUC.

CPUC to review
construction schedule.

CPUC mitigation
monitor to inspect
compliance at least
once a week.

Submit contract with
Specialist to CPUC

PG&E shall provide
CPUC the survey of the
work sites.

PG&E shall provide
CPUC the survey of the
work sites.

Prior to construction.

Prior to construction.

During construction
within the vicinity of
Felder Creek.

At least 15 days prior
to commencement of
any construction
activities.

Two weeks prior to
construction activities.

Two weeks prior to
construction activities.
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5. Mitigation Monitoring, Reporting and Compliance Program

TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

e If CRLF are found within a work area prior to
construction, the Specialist, with prior
authorization from the USFWS, would relocate
the frogs out of the project area in coordination
with USFWS. A temporary silt-fence barrier
would be installed around the work area to
prevent CRLF from re-entering the work area. If
a California red-legged frog is found nearby but
outside a proposed work area, it should not be
disturbed and USFWS shall be contacted.

* During wet season construction, temporary
construction fencing should be installed to mark
the limits of the affected work area(s) and to limit
construction personnel and equipment to the
designated work area. The location of the
fencing should be determined by the
Environmental Monitor in coordination with the
construction supervisor. In addition, as
recommended by the Specialist, a temporary
drift fence (e.qg. silt-fence) barrier should be
installed to prevent California red-legged frogs
from entering those work area(s) during project
activities.

* A USFWS-approved Specialist shall conduct a
training session for all construction personnel. At
a minimum, the training shall include a
description of the California red-legged frog and
its habitat, the importance of the California red-
legged frog and its habitat, the general
measures that are being implemented to
conserve the California red-legged frog as they
relate to the project, and the boundaries within
which the any construction activities may occur.
The biologist should provide maps of potential
CRLF habitat to construction personnel.

* Following construction, remove all trash and
construction debris from work areas. All trash
and construction debris shall be properly
contained.

PG&E and/or its
contractor(s) to
implement measure
as defined.

PG&E and/or its
contractor(s) to
implement measure
as defined.

PG&E and/or its
contractor(s) to
implement measure
as defined.

PG&E and/or its
contractor(s) to
implement measure
as defined.

PG&E shall provide
CPUC the survey of the
work sites with
documentation as to
relocation of any CRLF.

CPUC mitigation
monitor to inspect
compliance at least
once a week.

PG&E shall submit
verification of all
construction personnel’s
attendance at this
training session and
maps of potential CRLF
habitat to the CPUC.

CPUC mitigation
monitor to inspect
compliance at least
once a week.

Two weeks prior to
construction activities.

During all phases of
construction

Prior to and during all
phases of construction
as new crews join the
project.

During and after
construction.
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5. Mitigation Monitoring, Reporting and Compliance Program

TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

* Ensure that all fueling and maintenance of
vehicles and other equipment and staging areas
occurs at least 20 meters from any riparian
habitat or water body. PG&E shall ensure
contamination of habitat does not occur during
such operations. Prior to the start of
construction, PG&E shall prepare a plan to
ensure a prompt and effective response to any
accidental spills.

PG&E and/or its
contractor(s) to
implement measure
as defined.

PG&E shall submit a
Hazardous Substance
Control and Emergency
Response Plan as
required under 2.7-1e to
CPUC.

CPUC mitigation
monitor to inspect
compliance at least
once a week.

Prior to and during all
phases of
construction.

During all phases of
construction.

Impact 2.4-3: Project construction activities, such
as tree removal and trimming, grading of temporary
work areas, improvement of access roads,
operation of heavy equipment, installation and
removal of poles, and conductor installation, could
disturb nesting birds, including raptors. Tree
removal or trimming could disrupt nesting behavior
or destroy active nests if they occur. Use of
helicopters to remove and install poles and
transmission line and to move equipment to and
from remote areas could also impact nesting birds
and raptors. Use of helicopters in nesting areas
could cause adult and juvenile birds to flush and
abandon the nest.

Mitigation Measure 2.4-3a: To the extent feasible,
project activities shall not occur during the nesting
and breeding season (from March 1 through August
15) to avoid impacts to nesting birds and raptors. If
seasonal avoidance is not feasible, then Mitigation
Measures 2.4-3b through 2.4-3d shall be
implemented to avoid impacts to nesting birds and
raptors.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E to submit project
construction schedule to
the CPUC

CPUC mitigation
monitor to inspect
compliance at least
once a week

Two weeks prior to
nesting and breeding
season

During nesting and
breeding season
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Same as above.

Mitigation Measure 2.4-3b: Prior to any potential
nest-disturbing activities during the period from
March 1 through August 15, PG&E shall contract
with an Environmental Monitor who shall conduct a
pre-construction survey for nesting birds. The
survey shall be conducted no more than one week
prior to the start of work activities and would cover
all affected areas including the transmission line
route, staging areas, pull sites, and access road
improvement areas where substantial ground
disturbance or vegetation clearing is required.

Additional pre-construction surveys shall be
conducted for each new phase of project
implementation that occurs during the nesting
season, no more than two weeks prior to
construction (e.g., prior to road improvement and
pole installation, and again prior to conductor
installation).

If any active nests are found, an appropriate nest
protection zone shall be established by the
Environmental Monitor. These guidelines for
protection zones shall be used: For passerine
birds, a 50 - 100-foot protection zone shall be
established around active nests; For raptors, a 300-
foot protection zone and for golden eagles a 500
foot protection zone shall be established around
active nests. These protection zones may be
modified on a site-specific basis as determined by
the Environmental Monitor or in coordination with
CDFG.

Active nests within the project area would be
monitored for signs of disturbance. If the biological
monitor determines that a disturbance is occurring,
construction shall be halted, and the agencies shall
be contacted as to the measures that shall be
implemented.

PG&E and/or its
contractor(s) to
implement measure
as defined

Submit pre-construction
survey results for
nesting birds to the
CPUC showing any
applicable protection
zones if established.

CPUC mitigation
monitor to inspect
compliance at least
once a week

Prior to construction

During nesting and
breeding season
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5. Mitigation Monitoring, Reporting and Compliance Program

TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Mitigation Measure 2.4-3c: Use of helicopters
shall be restricted to necessary trips to install and
remove poles, install the transmission line, and to
deliver and remove equipment to areas lacking
vehicular access or in areas where access would
cause severe erosion. Helicopters may be used in
an area if active raptor nests occur if an appropriate
buffer has been established in coordination with
CDFG. In active nesting areas, helicopters may be
used after young have fledged, as determined by a
qualified biologist in coordination with CDFG.

PG&E and/or its
contractor(s) to
implement measure
as defined

Submit pre-construction
survey results for
nesting birds to the
CPUC

Submit project
construction schedule to
CPUC for nesting bird
period

CPUC mitigation
monitor to inspect
compliance at least
once a week

Prior to construction

Two weeks prior to
construction

During nesting and
breeding season

Impact 2.4-4: Project construction activities
adjacent to Sonoma Creek could have short-term
effects on aquatic habitat of the California
freshwater shrimp. Construction activities could
result in water quality impacts within Sonoma
Creek.

Mitigation Measure 2.4-4: Certain construction
activities at Pole 107 shall be conducted during the
dry season (June 1 through October 1) to avoid
impacts to California freshwater shrimp. Installation
of the Pole 107 foundation and
construction/improvement of the access road to
Pole 107 shall be done during the dry season to
avoid sediment or other debris discharge into
Sonoma Creek. Installation of TSPs on top of
foundations, wire and wood pole removal shall be
done outside of the dry season using BMPs.

PG&E and/or its
contractor(s) to
implement measure
as defined

Submit project
construction schedule to
CPUC for Poles 107
and 108

CPUC mitigation
monitor to inspect
compliance at least
once a week

Prior to construction at
those pole locations

During construction at
those pole locations

5-18 ESA / 204202

PG&E’s Lakeville-Sonoma 115 kV Transmission Line Project
(A.04-11-011) Draft Mitigated Negative Declaration



5. Mitigation Monitoring, Reporting and Compliance Program

TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Impact 2.4-5: Pond turtle habitat could occur
throughout the project alignment in detention
basins and stock ponds located on agricultural
areas and in freshwater streams including Rodgers
Creek, Felder Creek, Sonoma Creek, and Fryer
Creek. Construction activities in the vicinity of
streams or ponds occupied by Western pond turtle
could harm individual turtles or temporarily affect
their habitat.

Mitigation Measure 2.4-5: Prior to the start of
construction activities, PG&E shall contract with a
Specialist who shall perform pond turtle surveys
within Rodgers Creek, Felder Creek, Sonoma
Creek, Fryer Creek and in other ponded areas
within 700 feet of the project features where
ground-disturbing activities would occur. If no
turtles are found during surveys, search for turtle
nests is then not necessary. If turtles are found in
aquatic habitat, then clearance of the nearby
terrestrial habitat that would be impacted shall
occur prior to construction activities; the biologist(s)
shall look for eggs and WPT individuals including
over-wintering hatchlings. If eggs are found, the
biological monitor shall contact CDFG for the
appropriate measures to relocate the eggs.

Measures outlined in the SWPPP Plan shall be
implemented to avoid impacts to pond turtle aquatic
habitat.

PG&E and/or its
contractor(s) to
implement measure
as defined

Submit qualified
biologist resume to the
CPUC

Submit pre-construction
survey results to the
CPUC

CPUC mitigation
monitor to inspect
compliance at least
once a week

Two weeks prior to
pre-construction
surveys

Prior to construction

During all phases of
construction

Impact 2.4-7: Construction of the Proposed Project
could result in impacts to potentially jurisdictional
wetlands or waters of the U.S. under the jurisdiction
of the Corps and waters of the state under the
jurisdiction of the SWRCB or RWQCB. The
Proposed Project could also result in impacts to the
streambed and banks under jurisdiction of CDFG.
Potential impacts include sedimentation of
channels downstream of the construction areas
during trenching and excavating activities and loss
of riparian and instream wetland vegetation.
Permanent impacts to jurisdictional features would
not be greater than 1/2 acre qualifying the project to
be authorized under a Section 404 Nationwide
Permit (NWP).

Mitigation Measure 2.4-7a: In order to determine
the extent of jurisdictional features within the
project area, PG&E shall conduct a wetland
delineation and submit it to the Corps prior to the
start of construction. Potentially jurisdictional
features have only been preliminarily identified. To
remain in compliance with state and federal CWA,
a determination of jurisdictional features shall be
made. A wetland delineation, identifying and
mapping potentially jurisdictional features subject to
CWA Section 404 and 401 jurisdiction shall be
completed. The wetland delineation map and report
shall be submitted to the Corps for field verification
of jurisdiction. The wetland delineation report and
Corps verified map shall be submitted to RWQCB
and CDFG, and other appropriate regulatory
agencies.

PG&E and/or its
contractor(s) to
implement measure
as defined

The wetland delineation
report and Corps
verified map shall be
submitted to the CPUC.

CPUC mitigation
monitor to inspect
compliance at least
once a week

Prior to construction

During all phases of
construction
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Same as above.

Mitigation Measure 2.4-7b: To the extent feasible,
final project design shall avoid impacts to wetlands
and other waters. State and federal regulations
specify that wetland avoidance is required to the
extent feasible. Areas that are avoided shall be
subject to Best Management Practices (BMPs).
These Best Management Practices (BMPs), or
storm water protection methods are standard in the
construction industry and are proven effective to
reduce water quality degradation. PG&E shall
implement specific erosion control and surface
water protection methods for each construction
activity conducted as part of the project. As
discussed in the Regulatory Context of Section 2.8,
Hydrology and Water Quality, the project would be
required to comply with the National Pollutant
Discharge Elimination System (NPDES)
Construction Activities Permit and therefore, be
required to employ specific BMPs for the protection
of surface water. PG&E is required to provide
details as to the design and monitoring of the BMPs
in the Stormwater Pollution Prevention Plan
(SWPPP). Examples of standard BMPs, which
PG&E would implement as part of the SWPPP and
the typical application of those BMPs are as
follows:

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E shall submit a
Stormwater Pollution
Prevention Plan
(SWPPP) to the CPUC

CPUC mitigation
monitor to inspect
compliance at least
once a week

Prior to construction

During all phases of
construction
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

* Site grading operations necessary to develop

temporary staging areas and pull and tension
sites would be required to use appropriately-
placed silt fencing to protect surface water
sources from entrainment of sediment. Surfaces
of these staging areas would be graveled during
wet weather use to minimize erosion and
sediment laden runoff. To restore vegetation at
disturbed temporary staging areas, measures
and monitoring specified in the SWPPP Plan
shall be implemented to achieve the
performance standards indicated in the Plan.

Silt fencing is proposed as part of the project and
is standard BMP to control erosion and siltation
from loose or disturbed soil. Silt fencing would
be placed as appropriate at each pole
installation site, especially those adjacent to
natural surface water bodies. Stockpiled soil
generated from the excavation of pier
foundations or boreholes would not be left at the
site. Loose soil would be loaded and used
elsewhere or stockpiled in staging areas. Soil
stockpiled at the staging area would be
managed as required in the SWPPP and be
appropriately covered, vegetated, or bermed
during rainy periods to ensure that eroded
sediments do not runoff to surface water
resources.
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

* As part of the Proposed Project, access roads
would be in- or out-sloped, as appropriate,
providing effective surface sheet flow to avoid
formation of erosive gullies caused by
concentrated runoff. Where necessary, flow
diversions, known as water bars, would be used
on roadways exceeding gradients of 10 degrees.
Water bars divert runoff from roads before gullies
can form. Where necessary, all-weather roads
would be covered with gravel base material. The
gravel base would reduce the erosive energy to
reduce erosion.

* NPDES requires that the SWPPP show BMPs
for control of discharges from waste handling
and disposal areas and methods of on-site
storage and disposal of construction materials
and waste. The SWPPP must also describe the
BMPs designed to minimize or eliminate the
exposure of storm water to construction
materials, equipment, vehicles, waste storage or
service areas. The SWPPP would require PG&E
to identify equipment storage, cleaning and
maintenance areas.

Same as above.

Mitigation Measure 2.4-7c: To the extent
practicable, ground-disturbing activities such as
access road construction, site grading, and
foundation installation shall be conducted during
the dry season (June 1 through October 1). The dry
season window may begin as early as May 1 if
ground conditions at the work sites and access
routes are determined to be sufficiently dry by an
Environmental Monitor.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E to submit a
project grading plan to
the CPUC.

PG&E to submit
construction schedule
showing timing of said
activities during the dry
season

CPUC mitigation
monitor to inspect
compliance at least
once a week

Prior to construction

Two weeks prior to
start of dry season

During the dry season

Same as above.

Mitigation Measure 2.4-7d: Wetlands and other
waters, including vernal pools, shall be avoided
during construction activities to the extent feasible.
Installation of exclusionary fencing and other
appropriate methods shall be installed at specific
locations described below.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E to submit a
construction plan
focusing on wetland and
vernal pool avoidance to
the CPUC

At least one month
prior to start of
construction.
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

¢ For the vernal pools between Poles 43 and 44,

an Environmental Monitor shall establish an
protection zone of the maximum practicable
distance, not less than 50 or greater than 100
feet, from the wetland edge. The exclusion zone
shall be staked and flagged or delineated with
temporary fencing. For work at Pole 107 and its
access road near Sonoma Creek, temporary
exclusion fencing and silt fencing shall be
installed at the downslope edge of the work
footprint and not less than 25 feet from the top of
the bank of Sonoma Creek. Staking and flagging
or fencing shall be completed prior to any
construction activities and shall remain in place
during all construction activities.

¢ For the vernal marsh near Poles 40 and 41, silt

fencing shall be installed between the access
road and the marsh as close as practicable to
the edge of the road improvements footprint to
prevent sedimentation impacts to the marsh (see
Mitigation Measure 2.4-7b).

¢ PG&E shall contract with an Environmental

Monitor to monitor protected areas during all
work activities in the vicinity of wetlands and
sensitive aquatic and riparian habitats including
Sonoma Creek, Felder Creek, and other
watercourses that may be affected by the
project. The Environmental Monitor shall verify
that environmental fencing, erosion and
sediment control measures, and other protection
measures are properly installed and are
effective. If problems are found, the
Environmental Monitor shall recommend
remedial measures. The monitor shall have the
authority to stop activities that are likely to
adversely affect sensitive aguatic habitats and
recommend alternative work practices in
consultation with construction personnel.

PG&E to submit the
resume and/or
qualification of the
environmental monitor
and professional
biologist to the CPUC.

CPUC mitigation
monitor to inspect
compliance at least
once a week.

Installation of the silt
fence shall be monitored
by a qualified biologist.

The Environmental
Monitor shall provide the
CPUC verification that
environmental fencing,
erosion and sediment
control measures, and
other protection
measures are properly
installed and are
effective.

CPUC mitigation
monitor to inspect
compliance at least
once a week.

At least two weeks
prior to construction

During all phases of
construction

Prior to road
improvement work in
this area.

Prior to Construction

During all phases of
construction
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Mitigation Measure 2.4-7e: Prior to the start of
construction, for any jurisdictional features
identified as a result of implementing Mitigation
Measure 2.4-7a, PG&E shall obtain necessary
regulatory permits. Construction activities within
jurisdictional features including wetlands and vernal
pools would require permit approval from the Corps
and RWQCSB for fill in wetlands and other Waters of
the U.S. pursuant to Section 404 of the federal
Clean Water Act. Water quality certification from
RWQCB would also be required pursuant to
Section 401 of the federal CWA. In addition, the
CDFG has jurisdiction pursuant to Section 1601-
1616 of the Fish and Game Code for construction
activities affecting, or within the channels or banks
of (or under) Sonoma, Rodgers, Fryer and Felder
Creeks which would require Streambed Alteration
Agreements. Terms and conditions of the permits
would include measures to protect and maintain
water quality, restore work sites, and mitigate for
permanent and temporary impacts.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E to submit copies
of the permits to the
CPUC.

CPUC mitigation
monitor to inspect
compliance at least
once a week

Prior to construction

During all phases of
construction

Mitigation Measure 2.4-7f: Measures to prevent
erosion and sedimentation and to restore work
areas where vegetation would be removed or
where bare soil is exposed shall be applied to
project elements as specified in the SWPPP Plan.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E to submit copies
of the SWPPP Plan to
the CPUC.

CPUC mitigation
monitor to inspect
compliance at least
once a week

Prior to construction

During all phases of
construction

Impact 2.4-9: Construction activities could
potentially spread noxious or invasive weeds into
the project area and within the project area where
weeds do no currently exist. New noxious or
invasive weed species could also be transported
into the project area if seeds or plant material is
carried on vehicles and construction equipment.

Mitigation Measure 2.4-9a: To reduce the
likelihood of spreading noxious or invasive weeds
within the project area or increasing their
abundance in the project area, or introducing new
noxious or invasive weed species to the project
area, PG&E shall prepare and submit a Vegetation
Management & Restoration Plan which includes
best management practices for control of noxious
weeds.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E shall submit a
Vegetation Management
& Restoration Plan to
the CPUC for approval
prior to construction

CPUC mitigation
monitor to inspect
compliance at least
once a week

Prior to construction

During all phases of
construction
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Mitigation Measure 2.4-9b: To reduce the
potential for the spread of invasive or noxious
weeds, cleaning stations shall be set up at key
points along access roads. Mud and debris shall be
scraped, brushed, or hosed from vehicles. A power
washer shall be used where feasible. Cleaning of
personnel shall include removal of mud and debris
from boots and clothing.

PG&E and/or its
contractor(s) to
implement measure
as defined

CPUC mitigation
monitor to inspect
compliance once a
week.

During all phases of
construction

Impact 2.4-10: The project could result in the
spread of the Sudden Oak Death pathogen.

Mitigation Measure 2.4-10a: To reduce the
potential for the spread of the Sudden Oak Death
pathogen, PG&E shall comply with applicable
regulations during the construction activities
including vegetation trimming, clearing, and
removal and by following the practices documented
as part of the Vegetation Management &
Restoration Plan which shall include the following
mitigation measures to reduce the potential for
spread of the SOD pathogen.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E shall submit the
Vegetation Management
& Restoration Plan to
the CPUC for approval
prior to construction

CPUC mitigation
monitor to inspect
compliance at least
once a week

Prior to construction

During all phases of
construction

Same as above.

Mitigation Measure 2.4-10b: To reduce the
potential for the spread of SOD, Mitigation
Measure 2.4-9b shall be implemented. Cleaning
stations shall be set up at key points along access
roads easily accessible for job site personnel and
vehicles. Mud and debris shall be scraped,
brushed, or hosed from vehicles. A power washer
shall be used where feasible. Cleaning of personnel
shall include removal of mud and debris from boots
and clothing.

See Mitigation
Measure 2.4-9b

See Mitigation Measure
2.4-9b

See Mitigation
Measure 2.4-9b

Same as above.

Mitigation Measure 2.4-10c: No plant material
shall be removed from the project area to the extent
feasible. Any branches, limbs, twigs, or other tree
debris shall be left onsite. Any plant material
trimmed or removed along Leveroni Road shall be
removed and disposed of at an appropriate
location.

PG&E and/or its
contractor(s) to
implement measure
as defined

CPUC mitigation
monitor to inspect
compliance at least
once a week

During all phases of
construction

PG&E’s Lakeville-Sonoma 115 kV Transmission Line Project
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5. Mitigation Monitoring, Reporting and Compliance Program

TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Same as above.

Mitigation Measure 2.4-10d: Work in the project
area shall be performed during the dry season
(May through October) to the extent feasible. If
work is performed during the wet season vehicles
and personnel shall, to the extent feasible, be kept
to paved areas and avoid mud.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E to submit
construction schedule
to the CPUC

Prior to construction in
SOD infected areas

Prior to construction
during the dry season

Same as above.

Mitigation Measure 2.4-10e: PG&E shall institute
a sanitation program to be approved by the CPUC
including the implementation of Mitigation
Measure 2.4-10b. Sanitation measures include
decontamination of vehicles, personnel, tools and
equipment. Mud and debris shall be scraped,
brushed, or hosed from vehicles and equipment. A
power washer shall be used where feasible.
Sanitation of personnel shall include removal of
mud and debris from boots clothing, and skin.
Sanitation of tools that have contacted vegetation
or soils shall be performed after completion of work
to using Lysol® spray, a 70% or greater solution of
alcohol, or a Clorox® solution (1 part Clorox® to 9
parts water or Clorox clean up®). At the cleaning
stations, a person trained by a qualified biologist,
botanist or arborist experienced with SOD shall
inspect each worker’s clothing, especially the
shoes. Any branches, limbs, twigs, seeds, or other

tree debris shall be removed from worker’s clothing.

The inspection shall occur daily after work has
been completed.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E to submit specific
cleaning and sanitation
protocols to the CPUC
for approval

CPUC mitigation
monitor to inspect
compliance at least
once a week

Prior to construction

During all phases of
construction

PG&E’s Lakeville-Sonoma 115 kV Transmission Line Project
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5. Mitigation Monitoring, Reporting and Compliance Program

TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Same as above.

Mitigation Measure 2.4-10f: Prior to the start of
construction, PG&E shall provide a worker
education seminar to all personnel. The seminar
shall include distribution of materials that help
identify signs of SOD, description of sanitation
procedures, and other measures to avoid the
spread of the pathogen. The seminar shall be
facilitated by a qualified biologist, botanist or
arborist or other qualified person experienced with
SOD. Any workers who join the construction job
after the initial worker education seminar shall be
trained by the Environmental Monitor on all topics
covered in the seminar.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E to submit
distribution materials to
the CPUC

PG&E to submit resume
of qualified biologist,
botanist or arborist
experienced with SOD
to the CPUC.

PG&E to submit
documentation of
worker training in the
form of sign in sheets to
the CPUC

CPUC mitigation
monitor to inspect
compliance at least
once a week

Prior to construction

Prior to construction

Prior to and during all
phases of construction

During all phases of
construction

PG&E’s Lakeville-Sonoma 115 kV Transmission Line Project
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5. Mitigation Monitoring, Reporting and Compliance Program

TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Cultural Resources

Impact 2.5-1: If construction of the proposed
project encounters currently unknown cultural
resources, including archaeological resources,
pursuant to CEQA Guidelines Section 15064.5 or
CEQA Section 21083.2(g), this could cause
substantial adverse changes to the significance of
the resource.

Mitigation Measure 2.5-1a: In the event that any
prehistoric or historic subsurface cultural resources
are discovered during ground disturbing activities,
all work within 50 feet of the resources shall be
halted and PG&E and/or the CPUC shall consult
with a qualified archaeologist to assess the
significance of the find. If any find is determined to
be significant, representatives of PG&E and/or the
CPUC and a Specialist shall meet to determine the
appropriate avoidance measures or other
appropriate mitigation, with the ultimate
determination to be made by the CPUC. All
significant cultural materials recovered shall be, as
necessary, subject to scientific analysis,
professional museum curation, and a report
prepared by a Specialist according to current
professional standards.

In considering any suggested mitigation proposed
by the Specialist in order to mitigate impacts to
historical resources or unique archaeological
resources, the CPUC shall determine whether
avoidance is necessary and feasible in light of
factors such as the nature of the find, project
design, costs, and other considerations. If
avoidance is infeasible, other appropriate measures
(e.g., data recovery) shall be instituted. Work may
proceed on other parts of the project site while
mitigation for historical resources or unique
archaeological resources is carried out.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E to submit contact
information and
qualification of trained
Specialist to CPUC for
approval.

PG&E and/or its
contractor(s) to provide
immediate verbal
notification to the
archeological expert and
the CPUC of any
discovered cultural
resources.

CPUC mitigation
monitor to inspect
compliance at least
once weekly

Prior to start of
construction

Immediately upon
discovery

During all phases of
construction requiring
excavation activities
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5. Mitigation Monitoring, Reporting and Compliance Program

TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Mitigation Measure 2.5-1b: PG&E shall retain the
services of a Specialist that has expertise in
California prehistoric and urban historical
archeology to be on-call during ground-disturbing
activity within 200 feet of a perennial or seasonal
watercourse (see Figures 1-4a through 1-4d). If an
intact archeological deposit is encountered, all soil
disturbing activities in the vicinity of the deposit
shall cease. The archeological monitor shall be
empowered to temporarily redirect
demolition/excavation/construction crews and
heavy equipment until the deposit is evaluated. The
archeological monitor shall immediately notify the
CPUC of the encountered archeological deposit.
The archeological monitor shall, after making a
reasonable effort to assess the identity, integrity,
and significance of the encountered archeological
deposit, present the findings of this assessment to
the CPUC.

If the CPUC, in consultation with the Specialist,
determines that a significant archeological resource
is present and that the resource could be adversely
affected by the proposed project, the CPUC shall
require PG&E to:

* Re-design the project to avoid any adverse effect
on the significant archeological resource; or

PG&E to contract
with a Environmental
Monitor to monitor
the construction site
at all times
throughout
construction. A
specialist shall be
retained to be on-call
should a significant
cultural resource be
located during
construction within
200 feet of a
watercourse.

If a significant
archeological
resource is present,
PG&E and/or its
contractor(s) to
implement measure

PG&E to submit contact
information,
qualifications of
Environmental Monitor
and On-call Specialist,
and copy of contract
with these two
individuals to CPUC for
approval.

CPUC mitigation
monitor to inspect
compliance at least
once weekly

PG&E to submit project
re-design to CPUC for
approval

At least two weeks
prior to start of
construction

During all phases of
construction requiring
excavation activities

Prior to construction of
re-design portion of
the project

as defined
CPUC mitigation During all phases of
monitor to inspect re-design construction
compliance at least
once weekly
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

* Implement an archeological data recovery
program (ADRP) (unless the archaeologist
determines that the archeological resource is of
greater interpretive use than research
significance and that interpretive use of the
resource is feasible). If the circumstances
warrant an archeological data recovery program,
an ADRP shall be conducted. The project
archaeologist and the CPUC shall meet and
consult to determine the scope of the ADRP.
The archaeologist shall prepare a draft ADRP
that shall be submitted to the CPUC for review
and approval. The ADRP shall identify how the
proposed data recovery program would preserve
the significant information the archeological
resource is expected to contain. That is, the
ADRP shall identify the scientific/historical
research questions are applicable to the
expected resource, the data classes the
resource is expected to possess, and how the
expected data classes would address the
applicable research questions. Data recovery, in
general, should be limited to the portions of the
historical property that could be adversely
affected by the Proposed Project. Destructive
data recovery methods shall not be applied to
portions of the archeological resources if
nondestructive methods are practical.

If a significant
archeological
resource is present,
PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E shall submit an
ADRP to the CPUC for
approval

CPUC mitigation
monitor to inspect
compliance at least
once weekly

Prior to construction
within area determined
to warrant an ADRP.

Prior to construction
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Impact 2.5-2: The Proposed Project could
adversely affect unidentified paleontologic
resources at the pole and road construction sites.

Mitigation Measure 2.5-2: In the event of
unanticipated paleontologic discoveries, PG&E
shall notify a Specialist who shall document the
discovery as needed, evaluate the potential
resource, and assess the significance of the find
under the criteria set forth in CEQA Guidelines
Section 15064.5. In the event of an unanticipated
discovery of a breas, true, and/or trace fossil during
construction, excavations within 50 feet of the find
shall be temporarily halted or diverted until the
discovery is examined by a qualified paleontologist
(per Society of Vertebrate Paleontology standards
(SVP 1995 and SVP, 1996). The paleontologist
shall notify the appropriate agencies to determine
procedures that would be followed before
construction is allowed to resume at the location of
the find. If the CPUC determines that avoidance is
not feasible, the paleontologist shall prepare an
excavation plan for mitigating the effect of the
project on the qualities that make the resource
important, and such plan shall be implemented.
The plan shall be submitted to the CPUC for review
and approval.

PG&E to implement
measure as defined

PG&E to submit contact
information and
qualifications of a
Specialist to be notified
of any unanticipated
discoveries during
construction

PG&E and/or its
contractor(s) to provide
immediate verbal
notification to the
paleontologist and the
CPUC of any
discovered cultural
resources; with follow
up written
documentation noting
date of discovery, type
of discovery and actions
taken to protect the
resource(s).

CPUC mitigation
monitor to monitor
compliance

A. Prior to start of
construction

Immediately upon
discovery

During all phases of
construction
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Impact 2.5-3: Project construction could result in
damage to previously unidentified human remains.

Mitigation Measure 2.5-3: In the event that human
skeletal remains are uncovered during construction
activities for the Proposed Project, PG&E shall
immediately halt work, contact the Sonoma County
Coroner to evaluate the remains, and follow the
procedures and protocols pursuant to Section
15064.5 (e)(1) of the CEQA Guidelines. If the
County Coroner determines that the remains are
Native American, PG&E shall contact the California
Native American Heritage Commission, pursuant to
subdivision (c) of Section 7050.5 of the Health and
Safety Code, and all excavation and site
preparation activities shall cease until appropriate
arrangements are made.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E and/or its
contractor(s) to provide
immediate verbal
notification to the
Sonoma County
Coroner and the CPUC
of any discovered
human remains; with
follow up written
documentation noting
date of discovery, type
of discovery and actions
taken to protect the
resource(s).

PG&E to contract Native
American Heritage
Commission if Coroner
determines remains are
Native American

CPUC mitigation
monitor to monitor
compliance

Immediately upon
discovery

Upon notification that
remains are Native
American remains by
the Sonoma County
Coroner

During all phases of
construction

Geology, Sails, and Seismicity

No mitigation required

Hazards and Hazardous Materials

Impact 2.7-1: Construction activities would require
the use of certain materials such as fuels, oils,
solvents, and other chemical products that, in large
quantities, could pose a potential hazard to the
public or the environment if improperly used or
inadvertently released.

Mitigation Measure 2.7-1a: PG&E and/or its
contractor(s) shall implement construction best
management practices including but not limited to
the following:

¢ Follow manufacturer's recommendations on use,
storage, and disposal of chemical products used
in construction;

¢ Avoid overtopping construction equipment fuel
gas tanks;

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E and/or its
contractor(s) to
implement measure
as defined

CPUC mitigation
monitor to monitor
compliance

CPUC mitigation
monitor to monitor
compliance

During all phases of
construction

During all phases of
construction
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

* During routine maintenance of construction
equipment, properly contain and remove grease
and oils; and

* Properly dispose of discarded containers of fuels
and other chemicals.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E and/or its
contractor(s) to
implement measure
as defined

CPUC mitigation
monitor to monitor
compliance

CPUC mitigation
monitor to monitor
compliance

During all phases of
construction

During all phases of
construction

Mitigation Measure 2.7-1b: Hazardous Substance
Control and Emergency Response Plan — PG&E
shall prepare a Hazardous Substance Control and
Emergency Response Plan (the Plan) for the
project and implement it during construction. The
Plan shall prescribe hazardous material handling
procedures to reduce the potential for a spill during
construction, or exposure of the workers or public
to hazardous materials. The Plan shall also include
a discussion of appropriate response actions in the
event that hazardous materials are released or
encountered during excavation activities.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E to submit the Plan
to the Sonoma County
Department of
Emergency Services,
Hazardous Materials
Division, the County's
Certified Unified
Program Agency, and
the CPUC for review and
approval.

CPUC mitigation
monitor to inspect
compliance at least
once weekly

Submit final plan to
CPUC at least two
weeks prior to start of
construction

During all phases of
construction

Mitigation Measure 2.7-1c: Health and Safety
Plan — PG&E shall prepare and implement a Health
and Safety Plan to ensure the health and safety of
construction workers and the public during project
construction. The plan shall include information on
the appropriate personal protective equipment to be
used during construction.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E to submit the Plan
to the CPUC for review
and approval.

CPUC mitigation
monitor to inspect
compliance at least
once weekly

Submit final plan to
CPUC two weeks prior
to start of construction

During all phases of
construction
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Mitigation Measure 2.7-1d: Worker Environmental
Awareness Program(WEAP) — PG&E shall ensure
that an environmental training program is
established and delivered to communicate
environmental concerns and appropriate work
practices to all construction field personnel. The
training program shall emphasize site-specific
physical conditions to improve hazard prevention,
and shall include a review of the Health and Safety
Plan and the Hazardous Substance Control and
Emergency Response Plan. PG&E shall submit
documentation to the CPUC mitigation monitor that
each worker on the project has undergone this
training program.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E and/or its
contractor(s) to submit a
description of the
training.

PG&E shall submit
copies of sign-in sheets
from the training
session(s) to CPUC to
verify compliance

Training to be
completed at least
tone week prior to start
of construction

Sign-in sheets to be
submitted prior to start
of construction

Mitigation Measure 2.7-1e: Emergency Spill
Supplies and Equipment — PG&E shall ensure that
oil-absorbent material, tarps, and storage drums
shall be used to contain and control any minor
releases. Emergency spill supplies and equipment
shall be kept adjacent to all areas of work, and shall
be clearly marked. Detailed information for
responding to accidental spills and for handling any
resulting hazardous materials shall be provided in
the project’s Hazardous Substance Control and
Emergency Response Plan, which shall be
implemented during construction.

PG&E and/or its
contractor(s) to
implement measure
as defined

CPUC mitigation
monitor to inspect
compliance at least
once weekly

During all phases of
construction

Hydrology and Water Quality

No mitigation required

Aesthetics

Impact 2.9-1: Use of temporary construction

albeit temporary, impacts to visual quality.

staging areas and pull sites 2a, 2b, 3a, 3b, 6a, 6b,
7a, 7b, and 8a (see Figures 1-4(a) through 1-4(d)
for exact locations) during the approximately 19-

month construction period could result in adverse,

Mitigation Measure 2.9-1: Although PG&E would
prepare the pull/tension sites during the dry season
to minimize impacts, equipment shall not be placed
on such sites any sooner than two weeks prior to
the required use. After each pull/tensions site is no
longer being used, PG&E and/or its contractor(s)
shall clean up the site and restore in accordance
with the SWPPP Plan.

PG&E and/or its
contractor(s) to
implement measure
as defined

CPUC mitigation
monitor to monitor
compliance at least
once weekly

During all phases of
construction
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Impact 2.9-2: After construction activities have
been completed, if staging areas and pull/tension
sites have not been restored to preexisting
conditions, then the Proposed Project would result
in potentially significant adverse physical effects to
the visual character of the area.

Mitigation Measures 2.9-2: PG&E and/or its
contractors shall clean up and restore each staging
area and pull/tension sites to preconstruction
conditions after construction activities in
accordance with the SWPPP Plan.

PG&E and/or its
contractor(s) to
implement measure
as defined

CPUC mitigation
monitor to monitor
compliance

Within one week after
construction activities
have terminated at
each of the staging
areas and pull/tension
sites

Impact 2.9-3: After construction activities have
been completed, if the portion of the project area
encompassed under Mitigation Measure 2.1-1 has
not be restored to preexisting conditions, the
Proposed Project would result in potentially
significant adverse physical effects to the visual
character of the area.

Mitigation Measures 2.9-3: PG&E and/or its
contractors shall clean up and restore the Leveroni
Road construction area encompassed under
Mitigation Measure 2.1-1 to preconstruction
conditions after construction activities in
accordance with the SWPPP Plan.

PG&E and/or its
contractor(s) to
implement measure
as defined

CPUC mitigation
monitor to monitor
compliance

Within one week after
construction activities
have terminated along
Leveroni Road from
Fifth Street West to the
Sonoma Substation

Mineral Resources

No mitigation required

Noise

Impact 2.11-1: The project could generate noise
levels in excess of local standards during project
construction.

Mitigation Measure 2.11-1a: Construction activity
shall be limited to the least noise-sensitive daytime
hours between 8:00 a.m. and 7:00 p.m., with some
exceptions (as approved by the CPUC) as required
for safety considerations or certain construction
procedures that cannot be interrupted.

PG&E and/or its
contractor(s) to
implement measure
as defined

CPUC mitigation
monitor to monitor
compliance

During all phases of
construction

Mitigation Measure 2.11-1b: The following noise
reduction and suppression techniques shall be
employed during project construction to minimize
the impact of temporary construction-related noise
on nearby sensitive receptors:

¢ Comply with manufacturers’ muffler
requirements.

PG&E and/or its
contractor(s) to
implement measure
as defined

CPUC mitigation
monitor to periodically
inspect equipment

Prior to and during
construction
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

* Notify residences in advance of the construction

schedule and how many days they may be
affected. Provide a phone number for a
construction supervisor who would handle
construction noise questions and complaints.

* Minimize idling of engines; turn off engines when

not in use, where applicable.

* Shield compressors and other small stationary

equipment with portable barriers when within 100
feet of residences.

* Route truck traffic away from noise-sensitive

areas where feasible.

PG&E and/or its
contractor(s) shall
setup a phone noise
complaint line and
notify, in writing,
residents within 300
feet of the project
site, who to contact
should any observed
noise violations occur

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E to notify the
CPUC iflwhen
complaints are received,
within 24 hours of
receipt of noise
complaint

CPUC mitigation
monitor to monitor
compliance at least
once weekly

CPUC mitigation
monitor to monitor
compliance at least
once weekly

CPUC mitigation
monitor to monitor
compliance

Prior to start of
construction and
during all phases of
construction for
complaints received

During all phases of
construction

During all phases of
construction

During all phases of
construction

Population and Housing

No mitigation required

Public Services

Impact 2.13-1: Fire and emergency medical
services could be required in the event of an
accident or emergency during project construction
or operation.

Mitigation Measure 2.13-1a: PG&E shall prepare
a Health and Safety Plan that would address
emergency medical services in the case of an
emergency. The manual shall list procedures and
specific emergency response and evacuation
measures that would be required to be followed
during emergency situations. PG&E shall prepare

this manual and distribute it to all PG&E and

contract workers involved in the project prior to
construction and operation of the Proposed Project.

PG&E to implement
measure as defined

PG&E to submit the Plan
to the CPUC for review
and approval.

PG&E to distribute
approved plan to all
PG&E and contract
workers involved in
project construction and
operations.

CPUC mitigation
monitor to inspect
compliance with the
Health and Safety Plan
at least once weekly

Submit final plan to
CPUC two weeks prior
to start of construction

Prior to start of
construction

During all phases of
construction
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Mitigation Measure 2.13-1b: Water tanks shall be
sited in the project area that would be available to
protect against fire. All vehicles shall carry fire
suppression equipment. PG&E shall contact and
coordinate with the City of Sonoma and Sonoma
County fire departments to determine minimum
amounts of fire equipment to be carried on the
vehicles and appropriate locations for the water
tanks. PG&E shall submit verification of its
consultation with the local fire departments and the
CPUC mitigation monitor shall ensure these
measures are implemented.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E to submit written
summary of discussion
with City of Sonoma and
Sonoma County fire
departments staff to the
CPUC

CPUC mitigation
monitor to monitor
compliance

Prior to start of
construction

During all phases of
construction

Impact 2.13-2: Project construction and/or
operation traffic could affect fire department
response times.

Mitigation Measure 2.13-2: PG&E shall coordinate
with the City of Sonoma and Sonoma County
emergency personnel prior to construction to
ensure that construction activities and associated
lane closures would not significantly affect
emergency response vehicles.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E to submit written
summary of discussion
with City of Sonoma and
Sonoma County
emergency personal to
the CPUC

CPUC mitigation

Prior to start of
construction

During all phases of

monitor to monitor construction
compliance

Recreation

Impact 2.14-1: Construction activities could result | Mitigation Measure 2.14-1a: Construction PG&E and/or its PG&E to submit the work | Submit final plan to

in temporary adverse impacts to the Madera Park activities that occur along Leveroni Road from contractor(s) to plan to the CPUC for CPUC two weeks prior

and the Fryer Creek bike path, which terminates at
Leveroni Road.

Harrington Drive to Fryer Creek Drive shall only
occur during the weekdays or as otherwise
permitted by the City of Sonoma. PG&E and/or its
contractor(s) shall ensure that Madera Park and the
Fryer Creek bike path are fully accessible during
weekends, as well as any holidays observed by the
City of Sonoma. PG&E shall prepare a work plan to
implement this measure and shall provide the work
plan to CPUC staff for approval prior to the start of
construction. Compliance with this measure shall
be monitored by the CPUC mitigation monitor.

implement measure
as defined

review and approval.

CPUC mitigation
monitor to inspect
compliance

to start of construction
activities occurring
along Leveroni Road

During all phases of
construction
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5. Mitigation Monitoring, Reporting and Compliance Program

TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Mitigation Measure 2.14-1b: PG&E shall provide
signage that alerts bicyclists to walk their bicycles
through the construction area. PG&E shall also
provide notices to local residents of any planned
disruption to Madera Park and/or the Fryer Creek
bike path (properties within 300 feet of Madera
Park). The notices and signage shall include the
following details:

* Expected dates of Madera Park and/or Fryer
Creek bike path disruption.

» Description and map of temporary relocation of
park facilities.

* Name and phone numbers of persons to contact
at PG&E and the City of Sonoma.

The notices shall be sent to residents and signage
posted at least 14 days in advance of any planned
construction activities along Leveroni Road between
Harrington Road and Fryer Creek Drive. The CPUC
mitigation monitor shall verify the posting of signage
and notification prior to construction.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E to submit map
showing location of
sighage and
photographs of the
signage to CPUC

PG&E to submit proof of
mailing of notices to
residents to CPUC

CPUC mitigation
monitor to verify posting
signage and notification

At least two weeks
prior to start of
construction activities
along Leveroni Road

Prior to start of
construction activities
along Leveroni Road

Transportation / Traffic

Impact 2.15-1: Project construction activities could
adversely affect traffic and transportation conditions
in the project area.

Mitigation Measure 2.15-1a: PG&E shall obtain
and comply with local road encroachment permits
for roads that are affected by construction activities
(i.e., Frates Road, Felder Road, and Leveroni
Road).

PG&E to implement
measure as defined

PG&E and/or its
contractor(s) to attain,
comply with, and submit
copies of acquired
permits to the CPUC

Attain and submit
permits to the CPUC
two weeks prior to
start of construction

Comply with permits
during all phases of
construction

Mitigation Measure 2.15-1b: PG&E shall prepare
and implement a Traffic Management Plan subject
to approval by the appropriate local jurisdiction (i.e.,
Sonoma County or City of Sonoma) prior to
construction. The plan shall:

PG&E to implement
measure as defined

CPUC and the
appropriate local
jurisdiction (i.e.,
Sonoma County or City
of Sonoma) to review

Submit final plan to
CPUC and the
appropriate local
jurisdiction (i.e.,
Sonoma County or
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5. Mitigation Monitoring, Reporting and Compliance Program

TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

¢ Include a discussion of work hours, haul routes,

limits on the length of open trench, work area
delineation, traffic control and flagging;

» Identify all access and parking restriction and

signage requirements;

¢ Layout a plan for notifications and a process for

communication with affected residents and
businesses prior to the start of construction.
Advance public notification shall include posting
of notices and appropriate signage of
construction activities. The written notification
shall include the construction schedule, the
exact location and duration of activities within
each street (i.e., which lanes and access
point/driveways would be blocked on which days
and for how long), and a toll-free telephone
number for receiving questions or complaints;

* Include a plan to coordinate all construction

activities with emergency service providers in the
area at least one month in advance. Emergency
service providers would be notified of the timing,
location, and duration of construction activities.
All roads would remain passable to emergency
service vehicles at all times;

* Include the requirement that all open trenches

be covered with metal plates at the end of each
workday to accommodate traffic and access; and

* Specify the street restoration requirements

pursuant to PG&E'’s franchise agreements with
the local jurisdictions.

and approve submitted
Traffic Management
Plan

CPUC mitigation
monitor to inspect
compliance at least
once weekly

City of Sonoma) one
month prior to start of
construction

During all phases of
construction
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5. Mitigation Monitoring, Reporting and Compliance Program

TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Mitigation Measure 2.15-1c: PG&E shall identify
all roadway locations where special construction
techniques (e.qg., horizontal boring, directional
drilling or night construction) would be used to
minimize impacts to traffic flow.

PG&E and/or its
contractor(s) to
implement measure
as defined

PG&E and/or its
contractor(s) to submit
report identifying
information required in
the mitigation measure
to the CPUC to review
and approve.

CPUC mitigation
monitor to inspect
compliance at least
once weekly

Submit to CPUC two
weeks prior to start of
construction

During all phases of
construction

Mitigation Measure 2.15-1d: PG&E shall develop
circulation and detour plans to minimize impact to
local street circulation. This may include the use of
signing and flagging to guide vehicles through
and/or around the construction zone.

PG&E to implement
measure as defined

PG&E and/or its
contractor(s) to submit
circulation and detour
plans to the CPUC to
review and approve.

CPUC mitigation
monitor to inspect
compliance at least
once weekly

Submit to final plans to
CPUC two weeks prior
to start of construction

During all phases of
construction

Mitigation Measure 2.15-1e: PG&E shall
encourage construction crews to park at
substations to limit lane closures in the public right-
of-way.

PG&E to implement
measure as defined
during environmental
training

PG&E and/or its
contractor(s) to submit a
description of the
training.

PG&E to submit
documentation of
worker training in the
form of sign in sheets to
the CPUC

Prior to and during all
phases of construction
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5. Mitigation Monitoring, Reporting and Compliance Program

TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Mitigation Measure 2.15-1f: PG&E shall
coordinate with Caltrans, Sonoma County, City of
Sonoma, and any other appropriate entity,
regarding measures to minimize the cumulative
effect of simultaneous construction activities in
overlapping areas.

PG&E to implement
measure as defined

PG&E and/or its
contractor(s) to submit
plans to minimize the
cumulative effect of
simultaneous
construction activities in
overlapping areas to the
CPUC to review and
approve.

CPUC mitigation
monitor to inspect
compliance at least
once weekly

Submit to final plan to
CPUC two weeks prior
to start of construction

During all phases of
construction

Mitigation Measure 2.15-1g: PG&E shall consult
with Sonoma County Transit at least one month
prior to construction to coordinate bus stop
relocations (as necessary) and to reduce potential
interruption of transit service.

PG&E to implement
measure as defined

PG&E to submit plans to
reduce potential
interruption of transit
service to the CPUC to
review and approve.

CPUC mitigation
monitor to inspect
compliance at least
once weekly

Submit to final plans to
CPUC two weeks prior
to start of construction

During all phases of
construction

Impact 2.15-2: Operation of the “skycrane”
helicopters could result in exposure of structures or
persons to risk.

Mitigation Measure 2.15-2: PG&E shall prepare
and comply with a Lift Plan approved by the FAA
prior to all “skycrane” construction helicopter
operations. The need for short-term road closures,
if any, shall be identified in the Lift Plan and shall
be coordinated with the appropriate jurisdictions as
described in Mitigation Measures 2.15-1a through
2.15-1g. The Lift Plan shall also discuss the
potential to adversely affect to nearby residents.

PG&E to implement
measure as defined

PG&E to submit FAA
approved Lift Plant to
CPUC.

If coordination with local
agencies is required
under the Lift Plan,
PG&E shall submit
written summary of
discussion with
appropriate jurisdictions
to the CPUC

CPUC mitigation
monitor to inspect
compliance at least
once weekly

Submit to final
approved plan to
CPUC two weeks prior
to start of construction

Prior to construction

During all phases of
construction
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TABLE 5-1 (continued)

MITIGATION MONITORING AND REPORTING PROGRAM FOR THE LAKEVILLE-SONOMA 115 kV TRANSMISSION LINE PROJECT

Environmental Impact

Mitigation Measures
Proposed in this MND

Implementing
Actions

Monitoring/ Reporting
Requirements

Monitoring Schedule

Impact 2.15-3: Project construction activities could
increase potential traffic safety hazards for
vehicles, bicyclists and pedestrians on public
roadways.

Mitigation Measure 2.15-3: Implement Mitigation
Measure 2.15-1b through 2.15-1g.

PG&E to implement
measure as defined

See Mitigation
Measures 2.15-1b
through 2.15-1g.

See Mitigation
Measures 2.15-1b
through 2.15-1g.

Impact 2.15-4: Project construction activities could
result in delays for emergency vehicles on project
area roadways.

Mitigation Measure 2.15-4: Implement Mitigation
Measure 2.15-1b.

PG&E to implement
measure as defined

See Mitigation Measure
2.15-1b

See Mitigation
Measure 2.15-1b

Impact 2.15-5: Project construction activities could
generate a demand for on-street parking spaces to
accommodate construction worker vehicles on
project area roadways.

Mitigation Measure 2.15-5: Implement Mitigation
Measure 2.15-1e.

PG&E to implement
measure as defined

See Mitigation Measure
2.15-1e

See Mitigation
Measure 2.15-1e

Impact 2.15-6: Project construction activities could
cause disruptions to transit service on project area
roadways.

Mitigation Measure 2.15-6: Implement Mitigation
Measure 2.15-1g.

PG&E to implement
measure as defined

See Mitigation Measure
2.15-1g

See Mitigation
Measure 2.15-1g

Utilities and Services

Impact 2.16-1: Construction activities associated
with Mitigation Measure 2.1-1 could inadvertently
contact underground utility lines and/or facilities
during underground construction, possibly leading
to short-term utility service interruptions.

Mitigation Measure 2.16-1: PG&E shall ensure
that Underground Service Alert is notified at least
14 days prior to initiation of construction activities of
the underground portion of the transmission line.
Underground Service Alert verifies the location of
all existing underground utilities and alerts the other
utilities to mark their facilities in the area of
anticipated construction activities. Compliance with
this measure shall be verified by the CPUC
mitigation monitor.

PG&E to implement
measure as defined

PG&E to submit
verification that
Underground Service
Alert was contact to
CPUC

At least 14 days prior
to start of construction
of underground portion
of the transmission line

Mandatory Findings of Significance

Impact 2.17-1: Project construction activities along
Leveroni Road could adversely affect local noise
and traffic conditions if the Proposed Project is
constructed at the same time as the SVRWP
segment along Leveroni Road.

Mitigation Measure 2.17-1: At least two weeks
prior to commencement of project construction
activities, PG&E shall contact the Sonoma County
Water Agency to determine if construction of the
Proposed Project and construction of the SVRWP
would occur at the same time along Leveroni Road.
If construction of both projects (the Proposed
Project and SVRWP) would occur along Leveroni
Road at the same time, then PG&E shall
incorporate consideration of the SVRWP into its
Traffic Management Plan required by Mitigation
Measure 2.15-1.

PG&E to implement
measure as defined
including
incorporation of
Mitigation Measure
2.15-1

PG&E to submit
documentation of
correspondence and
agreements (if required)
between the Sonoma
County Water Agency
and PG&E.

Prior to construction
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